
TCR Program – Application Approval Project #41.1 – March 2005 
  
Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 

170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County. 

               
($ X 1,000) 
Estimated Project Cost: $69,289 TCRP Funds Approved to Date: $40,175 
TCRP Funds – Sub-Project #41.1: $40,175 Phase(s) Approved: All 
TCRP Funds for Project 41: $50,000   
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $9,749  for Phase(s): 2,3,4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project 
involves the construction of one High 
Occupancy Vehicle (HOV) lane in each 
direction in the median on Route 5, from 
Route 170 to Route 14. The project also 
involves constructing new soundwalls on 
each side of freeway; widen several 
undercrossings; ramp improvements; 
reconstruction of the Route 5/170 
Interchange to provide direct HOV 
connectors between Route 5 and Route 
170.  The overall project has been 
segmented into two sub-projects for 
implementation: 
• Sub-Project #41.1 (Segment 1): 

Route 118 to Route 14 – HOV lanes 
with mitigating soundwalls. 

• Sub-Project #41.2 (Segment 2):  Route 
170 to Route 118 – HOV lanes. 

 
The project will be segmented, and 
therefore phases may overlap. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 1/96 2/97
2 PS&E 7/01 2/07 $7,699
3 Utility Relocation 7/01 1/07 $50
4 Construction 11/04 10/09 $61,540

Total: $69,289
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Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,699 $50 $7,000 $9,749

Proposed
STIP-RIP State Committed $16,140 $16,140

Proposed
STIP-RIP GARVEE Committed $23,850 $23,850

Proposed
Prop C Measure Committed $2,750 $2,010 $4,760

Proposed
RSTP Committed $1,310 $8,790 $10,100

Proposed
CMAQ Committed $940 $3,750 $4,690

Proposed
Committed $7,699 $50 $61,540 $69,289
Proposed

Totals: $7,699 $50 $61,540 $69,289

Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $30,426 $30,426

Proposed

Federal

Federal

Totals:

 

 
Prior TCRP Action: 

• Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for $50,000,000 for 
Phases 2, 3, and 4. 

• A major amendment was approved on June 13, 2002 (TAA-02-06) to split Project #41 into two sub-
projects and to include mitigating soundwalls in the scope of the HOV project for Segment 1 (Sub-Project 
#41.1). 

• The funding plan was updated based on STIP Amendment 02S-011, adopted July 18, 2002.  This 
amendment programmed $2,899,000 of STIP-RIP funds. 

• The funding plan was updated based on STIP Amendment 02S-067, adopted June 26, 2003.  This 
amendment programmed $10,433,000 of STIP-RIP to replace suspended TCRP funds.  In addition, the 
amendment identified $20,117,000 of CMAQ funds to fully fund the project. 

• The funding plan was updated based on STIP Amendment 02S-105, adopted December 11, 2003.  This 
amendment approved this project for GARVEE funding for the HOV lane portion of the project. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An amendment was approved on March 3, 2005 (TAA-05-02) to update the overall schedule and funding 

plan.  The project received $7,000,000 in allocation capacity from Project #50 by utilizing the TCRP Cash 
Management Policy (G-03-14). 

 
Status of Conditions:  The following condition was set under Resolution TAA-02-06 and has been met.  The 
Commission approved STIP Amendment 02S-011 at their July 13, 2002 meeting. 

• Project approval (TAA-02-06) is subject to approval by the Commission of STIP Amendment 02S-011. 
 
Discussion/Issues:  Project is fully funded.  Project is a Categorical Exclusion/Categorically Exempt under 
NEPA/CEQA.  Notice of Exemption is on file.  The Regional Transportation Plan documentation is on file.  
Soundwall construction is to begin after completion of the HOV lanes. 


